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September 8, 1992

[
#

TO: Governor Harry D. Early o Q§¥\
FROM: Jim Olsen, Jr., PE Reclamatlon PrOJect Manage \

SUBJ: Exi:cunvz SUMMARY--AUGUST, 1992 PROJECT STATUS REPORT
f ﬁ ﬁ% S )

Durlng the month of August 1992 the foflpwi&g items
were addressed R

I. OPERATIONS' The topsoil cover work in the North Paguate
was complete as were the terraces in the South Paguate.;
Trucks/loaders continued hauling JP-PS-24 & PS-25. The .
dozers worked sloping the interior dumps in the Nprthﬁ :
Jackplle in addition to sloping of: protore piles in the
Jackplle P1t One day was lost due to rain but thls yas the
only dayalost all summer due to weather.

J f
s 2

@Y)

R
o,

II. FINANCIAL ITEMS
fund as of August 3
price of $9.42 per.. {ﬁe; ﬁas
$100,392.83. Balan Fir nal Bank was
$1,872,402. Bllllngsmfrom the Lcc totalled approximately
$633 000 and outside subcontracting fees were about $5,100.
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EXECUTIVE SUMMARY-AUGUST, 1992 PROJECT STATUS REPORT cont’d

III. TECHNICAL/SUBCONTRACTING SERVICES8: Some of the
chemical analyses from the latest round of ground & surface
water sampling are still pending. The 10th Environmental
Monitoring and Regulatory Compliance Status Report were
submitted.

IV. OTHER ITEMS8: Representatives from the Southwest
Research and Information Center visited the site on August
2, 1992. A request was sent to the POL-Secretary’s Office
for Council time in late September to present the 4th Annual
Operating Plan and Post-Reclamation Long-Term Monitoring
Plan.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Legal Counsel
Freda Wabnum-Laguna Agency
Allen Sedik-BIA
file: rpmreprt.doc
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1.0 INDEX

2.0 ABSTRACT
2.1 Abstract
2.2 Progress Maps
2.3 Construction Photos

2.4 August, 1992 Milestones

3.0 ACTION ITEMS

3.1 POL/RPM Action Items

3.2 BIA Action Items

3.3 Subcontract Items

3.4 Laguna Construction Company Action Items
4.0 PROJECT SCHEDULE

4.1 Four (4) Week Lookahead

4.2 Project Schedule Discussion
5.0 WORK PACKAGE PROGRESS

5.1 Jackpile Project Tracking Summary

5.2 Work Package Discussion

5.3 Work Package Closeouts

5.4 Change Order Summary

5.5 Project-to-Date Work Package Closeout Summary
6.0 PERFORMANCE MEASUREMENT

6.1 Performance Measurement Discussion

6.2 Variance & Variance Explanation (if any)

7.0 APPENDIX A: SPECIAL REPORTS/PLANS
7.1 Monthly Inspection Report--August, 1992
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2.1 ABSTRACT

August, 1992 marked the thirty-second month of full-scale earthmoving
operations. Terrace installation in the South Paguate area is complete. Soil cover
on NP-WO-02 was also finished. Hauling of JP-PS-27 is nearing completion and
will be done in early September. Hauling of JP-PS-24 & PS-25 with the
loaders/truck fleet progressed well and will continue into the fall months. Dozers
sloped some of the interior sides of the North Jackpile dumps and sloping of the the
protore piles placed at the base of the Gavilan Mesa inside the pit commenced.
Only one day was lost due to rain.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work
is being performed.
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2.3 CONSTRUCTION PHOTOS

FIGURE 2: Vegetation growth in South Paguate area SP-WO-04.
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 4: Remaining water in North Jackpile area (looking south).
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2.3 CONSTRUCTION PHOTOS cont'd
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FIGURE 6: Dozer sloping JP-WO-66 & JP-WO-18C in North Jackpile.
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2.4 MILESTONES

A tour group from the Southwest Research and Information Center

visited the site on Sunday, August 2;

Terrace installation in the South Paguate was completed;

Data bases for the water and ground water monitoring were being

updated;

Soil cover on the far North Paguate dump was completed;

Terrace installation in the South Paguate was completed,;

The Reclamation Techs continued providing assistance to the

Natural Resources area at SIPI;

POL-EPA01-0010018



3.0 ACTION ITEMS

3.1 POL/RPM

1) Present 4th Year Plan and Post-Reclamation Monitoring Plan for Council
consideration;

2) Prepare Quarterly Financial Report for BIA;

3.2 BUREAU OF INDIAN AFFAIRS

1) Review & approve Plan submittals;

3.3 SUBCONTRACT/TECHNICAL SERVICES

1) Repair & recalibrate gamma meter;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule as necessary;
2) Request Work Package Closeouts (as needed);
3) Develop cost estimate for Rio Moquino erosion protection;

4) Final review of 4th Year submittals to RPM Office;

CONFIDENTIAL POL-EPA01-0010019
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name : September, 1992 Four WeekiLookahead

Responsible :
As—-of Date : 2-Sep-92 9:00am Schedule File : C:\TL3\AUG92LKK

92
Aug Sep Oct
Task Name Resources Status 31 8 14 21 28 5
2E1J07-JPPS27 ——
282J01-dewater JKPL C |
2E1J03/04--Haul PS24 & |
2R1S501/02 reveg
JP-WO-72 to backfill L
JP-PS~-22 sloping I
JP-CS-37 cleanup —_
JP-WO-04 sloping R RN
BN Dctail Task - ===== Summary Task A Milestone
«ulll (Started) (Started) : »»»> Conflict
BN (S]ack) (Slack) ..l pesource delay
—————————————————— Scale: 1 day per character —--———=———rm—rmmmmr e
MY T TATTY e r enpo 3 Pa e 'I_
[ Char® Report, Strmip 1, Pag POL-EPA01-0010021
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4.2 PROJECT SCHEDULE

Trucks will continue with hauling protore from JP-PS-24 (which should be done
by the end of October, 1992) and JP-PS-25 (which will go till year's end.) The
scrapers will finish JP-PS-27 in September and continue backfilling the North
Jackpile from other souces including some contaminated soil cleanup. Dozer of
Jackpile dumps will continue as well as dewatering for dust control. Two holidays
will occur during September, 1992.
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5.1 TRACKING SUMMARY

LCC's billings are up thru August 22, 1992. The Reclamation Project Office total
is estimated up thru July and will be adjusted in the next report pending receipt of
the updated information.

CONFIDENTIAL POL-EPA01-0010023
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JACKPILE

PY80 PROJECT TO DATE TRACKING

PY91 & PY02

INTERIM

MOBILIZATION AUG., 1992

I R . . ~ % OF | REPOBTED| ESTIMATED
e LA . ‘TOTAL COST PTD . PTD ACTUAL | PTDAGTUAL || REMAINING |ESTIMATE| - % VARIANGE

WBSIDNO, | - . :|WORK PACKAGE DESCRIPTION __ESTIMATE ' || ACTUAL COST | EQUIP CREDIT |- CASH FLOW ||COST ESTIMATE| ' SPENT | COMPLETE | AT COMPLETION

MGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL | $498,170.00 $309,409.97 $0.00 | $309,409.97 $163,510.04 62%) 76%A) $90,815.09
1P2 POL OTHER PROGRAMS CA TOTAL | $1,042,773.76 || $1,042,773.76 $0.00 | $1,042,773.76 $0.00 100%] 100%) $0.00

1P 1 POL MANAGEMENT TASK TOTAL | $1,540,943.76 || $1,352,183,73 $0.00 | $1.352,183.73 $163,510,04 88%) 93% $90,815.09
1C1| CONSTRUCTION MANAGEMENT CA TOTAL | $1.027,681.10 $810,415.54 $0.00 |  $810,415.54 $217,265.56 79%) 80%4) $18.355.64
1C2 INTERIM CMC CATOTAL | $200,018.90 $205,116.43 $0.00 | $205,116.43 $0.00 103%) 103% $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15%) 14%y ($109,000.00)

1C ~_| CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700,00 || $1.424,531.97 '$0,00 | $1,424,531,97 || $2,608,265.56 3504 350 ($90,644,46)

1 MANAGEMENT TOTAL | $5,568,643.76 $2,776,715.70 $0.00 $2,776,715.70 $2,771,775.60 509% 5004 $170.63

CONST CA SUMRY - .
211 LCC COSTSCATOTAL | _ $810,300.00 $805,256.32 $0.00 | $805,256.32 $5,744.08 99%] 1009 $0.00
212 LCC START-UP COSTS CATOTAL | $718.100.00 $610,099.20 $0.00 | $610,099.20 $78,300.80 85% 85%) $289.02

2L T _ - LCC ADMINISTRATION TASK TOTAL | $1,628,400,00 || $1,415,355.52 "$0.00 | $1,416,355 62 $84,044.83 93% 10094 $289.02
2M1 MOBILIZATION CATOTAL | $444,617.00 $440,076.57 $50.52 |  $440,026.05 $0.00 999%4) 999 $0.00
2M2 LAND SURVEY CATOTAL | $650,315.00 $342,905.35 $7,583.26 |  $335,322.00 $321,202.36 53%) 9204 $284,135.44
2M3 LCC TRAINING CA TOTAL $361,628.00 $294,642.91 $3,635.60 $291,007.31 ($14,546.36) 8194 76% ($20,048.80)

2M T MOBILIZATION TASK TOTAL | $1,456,660.00 ||. $1.077,604.83 | . $11,269.38 | $1,066,355.45 {|. - $306,656.00 74%H) 899 $264,086.64
2E1 BACKFILLING CA TOTAL | $14,856,753.57 || $7,753.847.66 | $1.518,264.08 | $6,235583.58 || $7,249,783.91 52%) 5204  $3,040,652.50
262 DUMP SLOPING CA TOTAL | $9.085,094.06 || $4,070,363.90 | $7/5521.20 | $3,294,842.61 || $5,014,731.06 45%) 4804 $2.173,501.84
2E3 COVER PLACEMENT CA TOTAL | $6,761,405.13 || $4.524,877.47 | $923,584.05 | $3,601,293.42 || $2,236,527.66 67% 66%  $1,311,438.78
2E4 CONTAMINATED SOILCATOTAL | $432,039.00 $383,157.30 $79.717.70 | $303,439.60 $48,881.70 89%) 7198 $5.290.30
2E5 HIGHWALL CATOTAL | $203,745.00 $50,327.23 $190.14 $59,137.09 $234,417.77 20%) 66%) $204,616.91
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

2E T EARTHWORK TASK TOTAL | $31,520,037.66 || $16,791,673.66 | $3,207,277.26 | $13,494,206.30 || $14,784,352.10 53%) 54% . $6,735,500.42
281 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 17%) 4194 $53,274.54
252 PIT WATERCATOTAL |  $598,394.00 $421,747.88 $07,084.38 | $323,763.50 $176,646.12 70% 83%%) $208,242.38
253 SS DEMOLITION CATOTAL | $175,820.00 $162,585.16 $6,507.65 | $156,077.51 $13.243.84 929 819 ($15,734.60)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
255 PERMANENT STRUCTURES CATOTAL | $193,181.00 $184,012.32 $3,319.41 |  $180,692.91 $9.168.68 95%) 72%) ($56,128.00)

25 - STRUCTURES TASK TOTAL | $1,056,197.00 || $783,008.67 | $108171.17 |  $674,827.50 $273,008.33 74| 78%) $780,654.32
2R1 SEEDING CA SUBTOTAL | _ $836,732.00 $443,322.95 $1,067.32 | $442 255,63 $393,409.05 53%] 74%] $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

ZA - : TREVEGETATION TASK TGTAL | - $836,732.00 || . $443,302.95 T$1.067.82 | | $442,065.63 || . $303,400.06 53 0 $241,864.04

2T &2CS TERRACING/SPECIAL CASES | $900,005.00 || $50503577 | $120,050.36 |  $474,985.41 $253,794.35 69 $216,954.43

CONFIDENTIAL
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DETAIL FOR PTD

AUG., 1992
gl i e e L s T T TOTALBOST. [ 0 PTD - -] ACTUAL | AGTUAL. . {] I REMAINING . |ESTIMATE|- 9% .} - VARIANCE i
WBSIDNO. - .- |WORKPACKAGEDESCRIPTION : . *- . | ESTIMATE CTUAL COST | EQUIP CREDIT | - CASH FLOW }{COST ESTIMATE| . SPENT. | COMPLEYE ] AT.COMPLETION,
2 CONSTRUCTION TOTAL | $37,307,831.66 || $21,106,011.30 | $3,537,835.49 | $17,568,175.81 $16,095,354.71 57%! 59% $7,648,348.88

aiisnd

JACKPILE PROJECT SUMMARY g
1 MANAGEMENT TOTAL | $5,568,643.76 $2,776,715.70 N/A | $2,776,715.70 $2,771,775.60 50 5094 $170.63
2 CONSTRUCTION TOTAL | $37,307,831.66 || $21,106,011.30 $3,637,83549 | $17,568,175.81 $16,095,354.71 57%) 5904 $7.,648,348.88

- GBAND TOTAL | $42,876,475.42 |1 $23,882,727.00 | . $3,5637,835.49 | $20,344,891.61 $18,867,130.31 58945 $7.648,519.51

CONFIDENTIAL POL-EPA01-0010025



JACKPILE
PYe2 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION AUG., 1992
TOTAL PTD
: AGTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NQ, WORK PACKAGE DESCRIPTION PY90 PY91 PY92 PY90, 91 & 92 ESTIMATE
MGMT CA SUMMARY]
1Pt POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $88,847.03 $309,409.97 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $8.70 $1,042,773.76 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $88,855.73 $1,352,183.73 $1,911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $62,693.45 $810,415.54 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO~-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $409,000.00 $2,500,000.00
1C ) CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $471,693.45 $1,424,531.97 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $560,549.18 $2,776,715.70 $5.817,452.00
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $811,000.40 $0.00 ($5.744.08) $805,256.32 $810,300.00
212 LCC START-UP COSTS CATOTAL $382,790.20 $119,306.00 $108,003.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,183,790.60 $119,306.00 $102,258 92 $1,415,355,52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $81,332.01 $342,905.35 $551,873.00
2M3 LCC TRAINING CATOTAL $135,461.50 $54,635.05 $104,546.36 $294,642 91 $486,228.00
2M ’ MOBILIZATION TASK TOTAL $691,697.50 $200,048.968 $185,878.37 $1,077,624.83 $1,499,464.00
2E1 BACKFILLING CATOTAL $3,104,841,60 $1,757,541.35 $2,891,464.71 $7,753,847.66 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1.811,803.92 $821,808.58 $4,070,363.90 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,092,339.10 $4,524,877.47 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $24,855.66 $383,157.30 $323,6837.00
2E5 HIGHWALL CATOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7.243,675.11 $4,830,468.05 $16,791,573.56 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
282 PIT WATER CATOTAL $388,455.50 $19,906.77 $13,385.61 $421,747.88 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 $162,585.16 $175,829.00
284 SSDECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $45,524.15 $184,012.32 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $63,779.95 $783,098.657 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $443,322.95 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 $443,322 95 $1,738,609.00
2TIS TERRACING/SPECIAL CASES $0.00 $0.00 $595,035.77 $595,035.77 $900,905.00
CONFIDENTIAL POL-EPA01-0010026



[ 2 CONSTRUCTION TOTAL $7.244,305.29 $7.931,976.70 $5,929,729.31 $21,106,011.30 $46,204,210.00
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $560,549.18 $2,776,715.70 $5,817,452.00

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $5,929,729.31 $21,106,011.30 $46,204,210.00

GRAND TOTAL $7,979,925.82 $9,412,522.69 $6,490,278.49 $23,882,727.00 $52,021,662.00

CONFIDENTIAL
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JACKPILE
PY82 PROJECT TO DATE: SUMMARY 2
PYS0 & 91 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
N N S YTD YTDACTUAL: | YTDACTUAL
WBSIDNO:. % JWORK PACKAGE DESCRIPTION’ ACTUAL COST. | EQUIP.CREDIT |  CASH FLOW -
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $88,847.03 $0.00 $88,847.03
1P2 POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70
1P . "POL MANAGEMENT TASKTOTAL | $88,85573 ~$0.00 $88,855.73
1C1|  CONSTRUGTION MANAGEMENT CA TOTAL $62,693.45 $0.00 $62,693.45
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO—OP AGREEMENT CONTINGECY CATOTAL | $409,000.00 $0.00 $409,000.00
1C | CONSTRUCTION MANAGEMENT TASKTOTAL | © $471,693.45 |- . - $0,00° $471,693.45
1 MANAGEMENT TOTAL | $560,549.18 $0.00 $560,549.18
CONSTCA SUMRY
2L LCC COSTS CA TOTAL ($5.744.08) $0.00 ($5,744.08)
212 LCC START-UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00
2L : 'TCC ADMINISTRATION TASK TOTAL | $102,258.92 $0.00 | $102,258.89
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY GA TOTAL $81,332.01 $1,705.75 $79,626.26
2M3 LCC TRAINING CA TOTAL $104,546.36 $0.00 $104,546.36
Y RN T MOBILIZATION TASK TOTAL |- $185,878.87 $1706.75 ] . $184,172.62
2E1 BACKFILLING CA TOTAL $2,891,464.71 $531,050.76 $2,360,413.95
262 DUMP SLOPING CATOTAL | $821,808.58 | $117,567.70 $704,220.88
2E3 COVER PLACEMENT CATOTAL | $1,092,339.10 | __ $136,868.45 $955,470.65
2E4 CONTAMINATED SOIL CA TOTAL $24,8565.66 $5,470.78 $19,384.88
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E T ; EARTHWORK TASK TOTAL | - $4,830,46805 | $790,977.69 | -, . $4,039,480.86
251 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.61 $1,834.24
282 PIT WATER CA TOTAL $13,385.61 $748.33 $12,637.28
253 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
254 S5 DECON CA TOTAL $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $45,524.15 $803.75 $44,720.40
25 N ~_STRUGTURES TASK TOTAL $63.77995 | $1,002.60 _ $61.877.26
2R1 SEEDING CA SUBTOTAL | $152,308.25 $765.95 $151,542.30
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
ZR R T REVEGETATION TASK TOTAL | . $152,308.25 |~ $765.98 "3151,542.50
27128 - TERRACING/SPECIAL CASES | - $505,03577 | §110,652.44 “$119,652.44

CONFIDENTIAL
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DETAIL FOR PY92

AUG., 1992

L Frah b aae it T pyer v i ACTUAL LT AGTUALT -
WBS D NO.~ SWORK PACKAGE DESCRIPTION "' .5 | ACTUAL COST i EQUIP CREDIT.{. CASHFLOW -
2 CONSTRUCTION TOTAL $5,929,729.31 $915,004,52 $4,658,993.90

F . JACKPILE PROJECT SUMMARY - ' L - ,
1 MANAGEMENT TOTAL $560,549.18 N/A $560,549.18
2 CONSTRUCTION TOTAL $5,929,729.31 $915,004.52 $5,014,724.79
i GRAND TOTAL $6,490,278.49 | . . $915,004.62 .$5,675,273.97

CONFIDENTIAL
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DETAIL FOR PTD (Project-to-Date)

ONFIDENTIAL POL-EPA01-0010030

@)



DETAIL FOR PTD

AUG., 1992
- . i T % OF  |REPORTED} ESTIMATED .
BTSSR I . - { TOTALCOST PTD . | ACTUAL AGTUAL REMAINING ' |ESTIMATE| % VARIANCE
WBS ID NO.: - | WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIPGREDIT | CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1L01 PROJEGT MANAGEMENT ~ PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 779 1004 $0.00
1P1LOT1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 |  $134,955.88 $59,183.14 709%) 100%] $50,183.14
1P1L01B PROJECT MANAGEMENT - PY92 $193,172.00 $88,847.03 $0.00 $88,847.03 $104,324.97 46% 55%) $31,631.95
1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
1P1L0O1D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%4) $0.00
[ 1P1 | POLMANAGEMENT CATOTAL |~ $498,170.00 || $309,409.97 | $0.00 | $309,400.87 []  $163,510.04 | 6294 76%] $90,815.09 |
NE-
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 100%) 100 $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 1009 100%) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 1009 100 $0.00
[ P2 - - ENGINEERING CA TOTAL | $1,042,773.76 || $1,042,773.76 | $0.00 [ $1,042,773.76 || $0.00 | 10094 1009 $0.00 |
(P . - POL MANAGEMENT TASK TOTAL | $1,540,843.76 || $1,352,183.73 | $0.00 | $1,352,18373 ][  $163,510.04 | 8894 9394 $90,815.09 |
cMC :
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PYS0 & PY9]  §638,882.00 $581,416.36 $0.00 | $581,416.36 $57,465.64 91%) 100%4) $0.00
1C1LO1B ENGINEERING SERVICES—PY92 $62,762.00 $14,058.78 $0.00 $14,058.78 $48,703.22 594 25%) $6,526.88
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,088.00 $48,634.67 $0.00 $48,634.67 $60,463.33 2504 5094 $11,828.66
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY80 & PY91|  $216,939.10 $166,305.73 $0.00 | $166,305.73 $50,633.37 7T 100%) $0.00
[ 1C1 |.. CONSTRUGTION MANAGEMENT CATOTAL | $1,027,681.10 ] $810,415.54 | $000] $810,41554 [  $217,265.56 | 79%] 80%] $18,355.54 |
INTERIM CMC
1C2L01 COMPLETE 1988 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 10094 10094 $0.00
1C2L02 COMPLETE 1986 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 10094, 100%) $0.00
1C2L03B COMPLETE 1960 (ENV. MONITORING) $78.288.90 $83,849.08 $0.00 $83,849.08 $0.00 107 100 $0.00
[ ic2] . INTERIM CMC CATOTAL]  $200,018.90 || $205,116.43 | $0.00 |  $205,116.43 [| $0.00 | 103%] 1039 $0.00 |
CONTINGENCY
1C3Lo1 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 || $2,000,000.00 0% 0949 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 094 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $409,000.00 {$109,000.00) 10094 100 {$109,000.00)
1C3 [0-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $408,000.00 $0.00 [ $409,000.00 || $2,391,000.00 15%] 14 {$109,000.00)]

CONFIDENT | ALTRUGTION MANAGEMENT TASK TOTAL | $4,027,700.00 || $1, 24,531.97 |

$0.00 | $1,424,531.97 ]|

meezsssPOL-EPA01-0010031%4]




DETAIL FOR PTD

AUG., 1992
. . : _ . ~ | %OF |REPORIED] ESTIMATED
L 0 SRR TOTALCOST ||. - PTD . ACTUAL - ACTUAL REMAINING “|ESTIMATE % . - VARIANCE .
WBSIDNO. : .~ {WORKPACKAGEDESCRIPTION - -- "ESTIMATE _ {| ACTUAL COST | EQUIP CREDIT | CASHFLOW {|COST ESTIMATE] - SPENT | COMPLETE | AT GOMPLETION
=7l "MANAGEMENT TOTAL | $5,568,643.76 || $2,776715.70 | ~ ~  $0.00 | $2,776,716.70 || * $2.771,77560 | .  60% 50wy - $170.68 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 1009 10094 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($5,744.08) $0.00 ($5.744.08) $5,744.08 094) 094 N/A
[ 21 [ “LCCCOSTSCATOTAL{ $810,300.00 [  $805,256.32 | $0.00 |  $805,256.32 [] $5,744.08 | 994 100%4] $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%) 10094 $0.00
212002, 02A LCC INSURANGE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303.80 819 100%) $0.00
2020028 LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 | $108,003.00 $23,997.00 8294 8294 $289.02
212103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 1009 100 $0.00
I 212 | LCC START-UPCOSTSCATOTAL]  $718,100.00 ]]  $610,099.20 | $0.00 | $610,093.20 || $78,300.80 | 85%) 85%] $289.02 |
2o R LCC ADMINISTRATION TASK'TOTAL | $1,528,400.00 || $1,415,355.52 | $0.00 | $1,415,355.52 || $84,044.88 | 934 1004 $289.02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97%] 100%4) $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 100% $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 |  $113,889.98 $0.00 117%) 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 29%) 100%) $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,807.63 $31.14 $22,866.49 $0.00 51%] 100%) $0.00
| 2M1 ] MOBILIZATION CATOTAL | $444,617.00 || $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%] 29%] $0.00 |
LAND SURVEY, ™
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,650.04 | $129,155.67 $0.00 112%) 1009 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126.762.76 $136,369.37 49 100% $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $81,332.01 $1,928.35 $79.403.66 $184,832.89 31%) 7094 $162,731.20
{ 2M2 |. T {ANDSURVEY CATOTAL|  $650,315.00 || $342,90535]  $7,683.26 | $335,322.00 [|  $321,202.36 ] 5304 9294 $284,135.44 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M3L02, 02A OPERATOR TRAINING-PY$0 & PY91 $271,628.00 $190.096.55 $3.635.60 |  $186,460.95 $0.00 70N 100% $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000,00 $104,546.36 $0.00 | $104.546.36 ($14,546.36) 116%) 95%] ($20,048.80)
[ 2M3 | LCCTRAINING CATOTAL]  $361,628.00 ||  $294,842.91 | $3635.60 | $291,007.31 ]  ($14,546.36)] 8194 76%] {$20,048.80)]
[2M IR MOBILIZATION TASK TOTAL | $1,456,560,00 [ $1,077.623.83 ] -~ $11,280,38 | $1,06635545 ]  $308,856.00 | 74%] soul $265,088.64 |
P e Aeremii b aa0m - ‘I
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DETAIL FOR PTD

AUG,, 1992
% OF |REPORTED| ESTIMATED
: - 4 . . TOTAL COST PTD . ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NO. "| WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1.378,638.94 |  $288,214.26 | $1,090,424.68 $460,043.06 75%) 100%) $259,961.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 |  $833,607.19 $256,912.19 80% 10096 $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 64%) 1004 $120,000.00
2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 | $242,568.09 $132,334.26 68%) 100%) $105,600.00
2E1N08 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 |  $170,950.43 $46,910.42 8294) 10094} $0.00
2E1NO7 COMPLETE 1990 (SP-P5-01) $1,616,723.00 || $1,251,376.57 | $213,063.59 | $1,037.412.98 $365,346.43 77H 100%4] $291,200.00
2E1No8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%, 09 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,087.00 $76,664.90 $9,653.05 $67,011.85 $25,402.10 75%) 100% $6,891.15
2E1IN11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101% 100%, ($14,403.50)
2E1IN12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%4) 100%) $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,799,607.30 | $868,913.64 | $3,930,693.66 || $1.508,618.70 76 75%  $1,059,640.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5.609.10 $35,992.65 $46,297.25 4794 85%) $23,472.71
2E18502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100% 10099 ($2.647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 100 $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,504.02 |  $180,289.72 $46,297.25 1009 6% $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 ($9,333.53) 109% 90%) $2,521.42
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $5,773.48 $1,009.47 $4,764.01 $217,324.52 3% 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,568.00 $542,616.98 $124,676.29 $417,940.69 $47,941.02 9204k 83% $87.015.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $597,810.41 $141,505.40 $456,305.01 $1,496,797.59 299% 45% $1,080,596.87
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,550.09 $87,169.06 |  $303,381.03 $127,874.91 75%]" 1009%) $215,043.97
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133% 10094 ($2.444.26)
2E1407 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $294.421.29 $61,773.13 | $232,648.16 ($25,906.29) 110%) 95%) $23,622.20
2E1408 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $249.589.14 $57,088.82 | $192,500.32 $236,158.86 5194 77%) $235,747.58
2E1J09 HAUL JP-WO-12 TO JP-OP—41 $3,041,178.00 $0.00 $0.00 $0 00 $3,041,178.00 004 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 09 $0.00
2E1411 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 0%A] 0%) $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP—41 $634,274.00 $392,114.58 $91,733.43 | $300,381.15 $242,159.42 62% 95% $318,083.32
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77.571.00 $0.00 $0.00 $0.00 $77,571.00 0% 0%) $0.00
2E1415 JACKPILE HAUL ROADS—FORCE ACCQUNT $12,110.58 $39,796.91 $7.335.86 $32,461.05 ($27,686.33) 329%) 0% $0.00
JP BACKFILLING SUBTOTAL { $8,440,324.58 || $2,745.446.62 |  $620,846.42 | $2,124,600.20 || $5,694,877.96 339 09 $1,960,186.10

[ 2E1 | BACKFILLING CA TOTAL | $14,956,753.57 [[ $7.753,847.66 | $1,518,264.08 | $6,235,583.58 || $7,249,793.91 | 52/] 524  $3,040,652.59 |

DUMP SLOPING _

2E2Not CUT BENCH NP-W0-01 $313,472.00 $16,635.07 $725.16 $15,909.91 $296,836.93 5 100%4) $297,562.09
2E2N02 CUT SLOPES NP~WO—02(BENEATH NP-PS-17) $26,281.00 $19.305.52 $2,265.93 $17,049.59 $6,975.48 73 100% ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2.797.89 $17,915.75 $4,862.36 81%4] 100% $1.829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 814 100 $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1009 10094 $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 (31,956.97) 1149 100%; ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68 1009 $5,541.70
2E2N0g COMPLETE 1990 (NP-HW-25) $24,309.00 $15.690.44 $1,560.41 $14,130.03 $8,618.56 65%; 100 $0.00
NP DUMP SLOPING SUBTOTAL | $466,411.49 $118,346.38 $14,135.05 |  $104,210.43 $348,065.11 25%) 56%) $280,574.58

CONFI DENTIALLETED 1990 (SP-WO-13A/WO-10) $156,202.00 194,795 69 $6,964 .98 $87,830.71 $61,406. SPOL EPAO1 001 0033‘0 .00




DETAIL FOR PTD

AUG., 1992
% OF |REPORTED| ESTIMATED .
: <o TOTAL COST PTD - ACTUAL ACTUAL REMAINING [ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2503 CUT SP-WO-13B/WS~18A SLOPES $1,013,79500 || $1,050,177.34 | $235,930.23 | _ $814,238.11 ($36,382.34) 104% 10094 (811,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5621.00 | $33,764.36 $15,285.64 72 10094 $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 10094 10094 $12,376.93
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $604,880.00 || _ $594,655.55 |  $123,410.45 |  $471.245.10 $100,224.45 86%) 1009 $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $308378 | $27,349.43 $12,352.79 719 100% $0.00
2E2508A SP—OP-34 Backiill (Force Account) $200,645.47 || $209,645.47 | $44,656.48 |  $164,988.99 $0.00 100%] 100%) $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 699 100% $0.00
2E2510 DELETED 1090 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2511 COMPLETE 1990 (SP-WT-194) $36,843.00 $30,471.16 $419.64 | $30,051.52 $6,371.84 83%] 1009 $0.00
2E2512 COMPLETED 1980 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7.006.12 | $37,181.33 $6,324.55 8794 100%) $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72.236.38 $12,291.70 | $59,944.68 (§22,241.38) 144% 1009 ($9,949.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,004.50 | $21,285.94 $10,429.56 709 100% $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.62 $21,561.62 | $75,716.90 ($47,283.52) 195% 100% ($25,721.80)
2E2517 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 | $40,954.96 $19.07 100%) 100% $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 | $41,408.58 ($3,186.65) 1069 1009 $8,588.42
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3.690.12 $530.73 $3.159.39 $1.389.88 73% 10094 $0.00
. SP DUMP SLOPING SUBTOTAL | $2,570,414.47 || $2,464,943.40 | $497,828.88 | $1,967,114.52 $105,471.07 969 81 $156,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 || $235,847.74 $42,802.41 | $193,045.33 $773,884.26 23 3294 $406,465.34
2E2J02 CUT JP-WT-18D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 || $314,152.44 $57,986.17 | $256,186.27 || _ $1,925,239.56 149 159 $531,616.87
2E2J04 CUT JP-PS—22 SLOPES $104,656.00 $4,012.50 $851.51 $4,060.99 $99,743.50 5% 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $68,200.00 $32,928.56 $5.835.20 | $27,003.36 $35,271.44 48%) 90%) $38.006.27
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0%} $0.00
2E2J08 CUT JP-W5-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%%) 0% $0.00
2E2J13 CUT JP-W5-08/12 SLOPES $107,508.00 $563.75 $20.99 $642.76 $106,944.25 1% 0% $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 || $346,894.66 $65.230.59 |  $281,664.07 $374,784.34 48 95%) $206,214.51
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $85,351.37 $8.560.86 | $76.790.51 $71,789.63 544 100% $32,670.49
2E2J16 NO WORK PACKAGE ASSIGNED THIS WES # $0.00 $0.00 $0.00 $0.00 $0.00 0% oW $0.00
262017 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WES # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7.172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 419 100%) $4.785.75
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9.807.43 |  $44,496.88 $10,246.69 84%] 95%) $17.712.18
2E2J22 CUT JP-WS—19B SLOPES $395,761.00 || $242,212.03 | _ $41,840.62 | $200,371.41 $153,548.97 61% 76% $132,114.41
2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $56,128.46 | $10,035.13 | $46,093.33 $202,074.54 224 100% $212,108.67
2E2J25 DELETED 1890 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $43,232.00 $14.775.47 $2,621.71 $12,153.78 $28,456.53 34%] 75%) $27,026.99
85 157 ~IIT ip_WO-18/668 SLOPES $100,412.00 %70,435.57 $12,800.68 | $57.535.89 $29,976.43 7004 10004 $12 83511
CONFIDENTIALP=wo-tsiesc sLopes $179,307.00 i25,636.20 $4,519.35 $21,116.85 s153670sPOL-EPA01-00100341750




DETAIL FOR PTD

AUG., 1992
: % OF |REPORTED| ESTIMATED
o . . TOTAL COST PTD ACTUAL ACTUAL AEMAINING |ESTIMATE % - - VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J29 DELETED 1990 (JP-WO—03A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J30 DELETED 1990 (JP-WO-038) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 GUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% 0% $0.00
2E2J32 CUT SLOPES JP-WO-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0%] 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP DUMP SLOPING SUBTOTAL | $6.048,269.00 || $1,487,074.12 |  $263,556.46 | $1,223,517.66 || $4,561,194.88 25% 28%  $1,737,565.08
[ 2E2 | DUMP SLOPING CATOTAL | $9,085,094.96 || $4.070,363.90 | $775,621.29 | $3,294,842.61 || $5,014,731.06 | 45%] 48%]  $2,173,501.84 |
COVER PLACEMENT
2E3NO1 HAUL SOIl. FROM NP-SB-61 TO NP-D8 $77.922.00 $89,573.66 $17.867.21 $71,706.45 ($11,651.66) 115%) 1009 $6,215.55
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709.52 ($4,317.04) 10294 100%] $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $50,895.00 $75,803.93 $15,883.44 $59.920.49 ($24,808.93) 149%) 72 ($32,327.90)
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D8 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66%) 0% $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056.00 $99,488.97 $21,167.11 $78,321.86 $103,567.03 49%) 0% $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100%] 100%) $9,596.55
2E3N0O7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $129,832.06 $27,960.48 | $101,871.58 $19,413.94 87%) 100%) $2,711.42
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 |  $101,882.16 $3,697.58 97%] 100%) ($20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 |  $156,275.83 $3,982.16 98%4) 10094) ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $175,960.45 $34,067.07 | $141,893.38 $56,103.55 76%- 100 $20,723.62
2E3N11 HAUL SOIL. FROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $29,355.06 |  $110,542.31 $70,701.73 66 57%) $16,666.12
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $89,639.72 $17,552.71 $72,087.01 $23,967.28 79%) 10%4) ($607,263.10)
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7.894.30 $33,973.90 $31,366.80 57 100%] $39,261.10
2E3N14 SHALE BORROW TO NP-D4 $49.144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100%) 100%) $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $111,123.15 $23,191.46 $87,931.69 $25,376.86 81%) 100% $48,568.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 39%) 95%] $35,010.35
2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105% 95% $10,428.63
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $16.250.07 $62,148.73 $6,465.20 92%4) 10094 $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,008.43 95% 100% $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E3N21 HAUL SHALE FROM NP-W5-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
NP COVER PLAGEMENT SUBTOTAL | $2,190,801.13 || $1,838,020.15 |  $370,030.51 | $1,467,998.64 $352,771.88 84%) 73%] ($424,982.01)
2E3801 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $81,362.82 $6.741.68 $74,621.13 $94,719.18 46%) 100%] $49,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB|  $135,933.00 $147,803.17 $30,438.88 |  $117,364.29 ($11,870.17) 109%) 100%) $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-58-44 $671,269.00 $206,210.99 $44,691.54 | $161,519.45 $465,058.01 314 1009 $509,749.55
2E3504 HAUL SOIL FROM SP-SB—42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 |  $180,768.18 $5,046.58 98% 10094 $57,893.81
2E3505 HAUL SOIL FROM SP-SB—42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33 48 $61,828.65
2E3506 HAUL SOIL FROM SP-SB—42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48%) 100 $101,391.72
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 | $169,821.26 $79,579.46 74%) 100%] $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $389,159.91 $81,966.27 |  $307,193.64 $36,371.09 9194 100%4) $118,337.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $351,735.22 $80,229.00 | $271,506.22 $95,072.78 79%) 1009 $175,301.78
2E3510 HAUL SOIL FROM SP-5B—42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 |  $179,914.15 ($30,999.02) 115% 100%) $25,195.85
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26%] 100%) $218,179.69
2E3513 SOiL BORROW (SP-D1B) FROM SP-SB-~50 $262,362.00 $189,015.25 $25778.20 |  $163,237.05 $73,346.75 72% 1009 $99,124.95
CONFIDENTIAL BORROW (SP-13A)FROM SP-WS_17 $26,370.00 23,973.73 $4,603.27 $19,370.46 sz,age.zP OL-EPA01-001003 59_.51
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2E3515 SHALE BORROW (SP—13B)FROM SP-W5-17 $77.217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00
2E3518 SHALE BORROW SP-PS—01 FROM SP-WS-07 $83,484.00 $63.208.25 | _ $11,198.25 $52,010.00 $20,275.75 769 100%] $24,836.00
2E3517 SHALE BORROW (SP—14) FROM SP-WS—07 $39,234.00 $32,170.93 $6,025.41 $25,245.52 $7.063.07 82%] 100% $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP—04 $190,818.00 || $174,825.44 | _ $21,841.37 |  $152,984.07 $15.992.56 92%) 1009 $37,833.03
2E3519 HAUL SHALE FROM SP-WS—07 TO SP-D10 $14.368.00 $29,466.81 $6,504.24 $22,872.57 ($15.098.81) 205%) 100 ($10,300,57)
23520 HAUL SHALE FROM SP-WS—07 TO SP—38 $14.947.00 $34,876.68 $7.376.80 $27,499.88 (§19,929.68) 233%, 100%) ($16,005.88)
2E3521 HAUL SHALE FROM SP-WS—07 TO 5P-10 $21,143.00 $31,850.82 | $16,581.20 $15,269.12 ($10,707.32) 1519 100%) $3,996.88
SP COVER PLAGEMENT SUBTOTAL | $3,903,562.00 || $2.640,700.35 | $544,422.69 | $2,096,277.76 || _$1,262,861.65 689 88%  $1,507,105.06
2E3J01 HAUL SOIL FROM JP-8B-53 TO D4 $408,704,00 $38,084.66 $7.555.18 $30,529 48 $370,619.34 9% 11w $131,163.27
2E3J02 HAUL SOIL FROM JP—SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 0% 0% $0.00
2E3J03 HAUL SOIL FROM JP-8B-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J04 HAUL SOIL FROM JP—SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 04 0% $0.00
2E3J05 HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J06 HAUL SOIL FROM JP-5B6-53 70 D3 $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2E3J07 HAUL SOIL FROM JP-5B—64 70 D2 $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E3J08 HAUL SOIL FROM JP-5B—84 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP—5B-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2E3J10 HAUL SOIL FROM JP—SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
263012 HAUL SOIL FROM JP—5B-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
2E313 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 094 o $0.00
2E3J14 DELETED 1990 (JP-SB—54) $0.00 $0.00 $0.00 $0.00 $0.00 094 o $0.00
2E3J15 SOIL COVER FOR H~1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.60 55%) 100%) $8,152.46
2E3J16 DELETED 1990 (JP-SB~54) $0.00 $0.00 $0.00 $0.00 $0.00 05 0% $0.00
2E3017 DELETED 1990 (JP-SB—54) $0.00 $0.00 $0.00 $0.00 $0.00 09 o) $0.00
2E3J18 HAUL SHALE FROM JP-WS—19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS—15TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% oA $0.00
2E3J20 HAUL SHALE FROM JP-W5-15 7O D2 $0.00 $0.00 $0.00 $0.00 $0.00 0%4 0 $0.00
2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2€3J23 HAUL SHALE FROM JP-WS—15TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT—02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0N $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT1-02) $0.00 $0.00 $0.00 $0.00 $9.00 0% 04 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2E3J28 HAUL SHALE FROM JP-WT—02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT—02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0w $0.00
JP COVER PLAGEMENT SUBTOTAL | $667,042.00 $46,147.97 $9,130.95 $37,017.02 $620,894.03 794 7% $139,315.73

[ 2E3 | COVER PLACEMENT CATOTAL | $6.761,405.13 ]| $4,624,877.47 | $923,584.05 | $3,601,293.42 ||  §2,236,527.66 | 674 669  $1,311,438.78 |

CONTAM SOIL EXV
2E4NOT HAUL CS FROM NP—CS—23/24 TO NP-OP-20 $106,304.00 $80,655.64 |  $20,825.16 ]  $68,830.48 $16,648.36 84%) 90% $21,273.60
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 | $10,334.34 $35,146.83 $118.83 100%) 100%) $10.453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600,00 $45,478.72 | $10,246.14 $35,232.58 $121.28 100%) 1004 $10,367. 42
NP CONTAMINATED SOIL SUBTOTAL | _ $197.504.00 || $'80,61653 |  $41,40564 |  $139.200.89 $16,888.47 atod %45 094
CO N F IDENT |A|_-cs—27lzela1/33/53 TO SP-OP-34 $162,633.00 || § 23.37573 |  $26.273.15 $97,102.58 s39.2572POL-EPAOQO1 OO 1 003664 22)




DETAIL FOR PTD

AUG., 1992
, ‘ ‘ . % OF |[REPORTED| ESTIMATED
T : R o . . | TOTALCOST || . PTD - '] ACTUAL ACTUAL AEMAINING  |ESTIMATE % VARIANGE
WBSIDNQ. . |WORKPACKAGEDESCRIPTION '~ ESTIMATE || ACTUAL COST | EQUIP CREDIT | . CASH FLOW .||COST ESTIMATE| SPENT. ' | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oA 0% $0.00
2E4504 SP-CS-23 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 2029 100%] ($8,934.10)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $146,522.66 $32,196.88 |  $114,325.68 $27,542.44 849 509 ($28,698.33)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP—41 $42,183.00 $62,671.16 $5.972.27 $46,698.89 ($10,488.16) 125% 85%) ($12,756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP—41 $11,115.00 $1,944.75 $0.00 $1,944.75 $9,170.25 17%) 0% $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0| $0.00
2E4J04 HAUL CS FROM JP-CS-38 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1.260.39 $5,768.70 209 509 $4,651.22
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $56,019.21 $6,115.18 $49,904.03 $4,450.79 939 739 ($8.105.65)
[ 2E4 [ CONTAMINATED SOIL CATOTAL |  $432,039.00 [| $383,157.30 |  §79,717.70 |  $303,439.60 || $48,881.70 | 89w 714 $5.290.30 |
HIGHWALL BECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 100 $64,287.18
2E5NO2 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0] 100%) $61,249.00
B NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 194 100%) $125,636.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 3894, 100%) $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 100% $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38%) 100% $78,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 100%] $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
, JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0° $0.00
i 2E5 [ . HIGHWALL CATOTAL | $293,745.00 [ $59,327.23 | $190.14 | $59,137.09 [ $234417.77] 209 66%] $204,616.91 |
EROSION CONTROL
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 [ oW $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% oW $0.00
~ ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
[ 2E6 | EROSION CONTROL CA TOTAL | $0.00 ]| $0.00 | $0.00 | $0.00 ] $0.00 ] oA 0% $0.00 |
[2E - ] EARTHWORK TASK TOTAL | $31,529,037,66 |] $16.791,573.56 | $3,297,277.26 | $13,494,206,30 [] $14.784,352.10] 534 5404  $6,735,500.42 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 ] $0.00 | $0.00 | $0.00 [] $0.00 ] o 1009 $0.00 |

CONFIDENTIAL®=z 70 1 $0.00 ] $0.00 | $0.00 ] $0.00 ]| 5sPOL-EPA01-0010037:0]
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251502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12% 1009 $14,106.34
251803 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 10094 $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 219 10094 $28,942.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17 479 $53,274.54
251J01 SEAL JP-85-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251J02 SEAL JP-PS-48 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 109 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5 5%] $0.00
[ 2s1 [ UG ENTRIES ABANDON CATOTAL|  $88,793.00 [|  $14,753.31 | $350.73|  $14.393.58 || $74,038.69 | 179 4194] $53,274.54 |
PITWATER
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 |  $125,174.24 ($20,269.47) 114%4] 100%) $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%] 100%) ($12.033.68)
252J01/01A DISPOSE OF JP WATER-PY81 & PY62 $362,808.00 $131,657.15 $37,486.57 $94,170.58 $231,150.85 36%4) 66%) $203,784.30
252 PIT WATERCATOTAL | $598,394.00 $421,747.88 $97,984.38 |  $323,763.50 $176,646.12 709 83%4) $208,242.38
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1.172.41 $0.00 $1,172.41 $1,774.59 4094 10094 $1,774.58
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,610.07 $2,490.72 $46,019.35 $9,385.93 84%) 2034 $6,763.39
253401 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 |  $108,885.75 $2,083.32 9894~ 959 ($24,272.58)
283 - SSDEMOLITION GATOTAL | $175,829.00 $162,585.16 $6.507.65 |  $156,077.51 $13,243.84 9294 8194) {$15,734.60)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
284 5S DECOM CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
PERM STRUC
285N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
285N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 ol 0% $0.00
] NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
255501 CONSTRUGCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JP|  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 o 0% $0.00
285402 CONSTRUGT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 3 0 $0.00
[2s5408 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $184,012.32 $3319.41 |  $180,692.91 ($32,447.32) 121 87 ($56,128.00)
ALL STRUCTURES SUBTOTAL |  $151,565.00 $184,012.32 $3,310.41 |  $180,692.91 ($32,447.32) 12194 87%) {$56.128.00)
{ 255]  'PERMANENT STRUCTURESCATOTAL] $193,181.00 [[  $184,012.32 | $3.319.41 [  $180,692.91 || $9,168.68 | 95%] 7204 ($56.128.00)]
[28 | STRUCTURES TASKTOTAL | $1.056,157,00 [[ $783,008.67 ] $108,171.17 | $674927.50 [  $273,088.33 | 7494 78%) $189,654.32 |
I'SEEDBEDS | 1
CONFIDENTIAL\RE BED & SEED NP FLAT AREAS | $13796600 ] $ 37,691.26 | $8.24 |  $137,683.02 ] szumPOL-EPAO'] 001 0038m



DETAIL FOR PTD

AUG., 1992
T AR %OF |REPORTED| ' ESTIMATED
LT T © .| TOTALCOST - PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBSIDNO. - |WORKPACKAGE DESCRIPTION - | ESTIMATE || ACTUALCOST | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| SPENT | COMPLETE [ AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64% 204 $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 | $190,100.43 $30,201.33 86%) 20%) $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 |  $1565,738.22 $206,900.63 43%) 66% $127,491.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,546.79 26%) 509 $95,524.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,817.00 $45,155.70 $0.00 $45,155.70 $9.761.30 82%) 10094 $9,761.30
SP SEEDING SUBTOTAL |  $616,422.00 $253,214.28 $1,050.08 | $252,155.20 $363,207.72 41%) 66%) $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 094) 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 09%4) 0%) $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
[ 2R1] - ; SEEDING CA SUBTOTAL | $836,732.00 || $443,322.95 | $1,067.32 | $442,255.63 [[  $393,409.05 | 539 74% $241,864.04 |
1ARIGATION . -
2R2N01 DELETED 1990 (IRRIGATION) | 0.00 || $0.00 | $0.00 | $0.00 [] $0.00 | o] 0| $0.00 |
[2R2s01 |DELETED 1990 (IRRIGATION) [ $0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | 094 0% $0.00 |
[2R2J01 {DELETED 1990 (IRRIGATION) 1 $0.00 || $0.00 | $0.00 | $0.00 ] $0.00 | 094 0 $0.00 |
| 2R2] - . 1RRIGATION CA SUBTOTAL | $0.00 || $0.00 | $0.00 | $0.00 [] $0.00 | o 0] $0.00 |
farR ] : "~ REVEGETATION TASKTOTAL |  $836,732.00 || $443,322.95 ] $1067.32 | - $442.255.63]]  $393,409.05 | 5394 o} $241,864.04 |
TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5.100.00 0% 0% $0.00
271501 TERRACING SP AREA: 19100 LF $81,175.00 $34,200.12 $2,806.83 $31,393.20 $46,974.88 42%) 85%] ($33.045.57)
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T1 | TERRACING CA SUBTOTAL I $86,275.00 $34,200.12 $2,806.83 $31,393.20 $52,074.88 40 09 ($33,045.57)
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES ~ OAK CANYON $0.00 $0.00 $0.00 $0.00 [ 0%) $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
272J02 CUT JP-WO-14 SLOPES ~ RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0%} 094 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% o $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $814,630.00 $560,835.85 |  $117,243.63 [  $443,592.12 $253,794.35 69%) 10094} $250,000.00
2T2 [SPECIAL CA SUBTOTAL $814,630.00 $560,835.65 |  $117,.243.53 [ $443,592.12 $253,794.35 69%) 0% $250,000.00
[a7 | TERRACING/SPECIAL TASK . | $500,805.00 [| $595035.77 | $120,050.36 | $474,985.41]]  $305.860.23 | 86% 69%) $216,954 .43 |
[ 2] ‘ CONSTRUCTION TOTAL | $37,307,831.66 || $21,106,011.30 | $3,637,835.40 | $17,668,175.81 || $16,147,420.59 | 57%) 500 $7,848,348.88 |

CONFIDENTIAL POL-EPA01-0010039
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DETAIL FOR PY92

AUG., 1992
I S S N I S 2 I ACTUAL: | . . ACTUAL
"+ JWORK PACKAGE DESCRIPTION .-} AGTUAL COST | EQUIPCBEDIT.] (GASH FLOW

2E2J29 DELETED 1990 (JP-WO-~03A) $0.00 $0.00 $0.00
2E2J430 DELETED 1090 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO0-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-058B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $780,372.47 $115,302.03 $665,070.44

[2E2 {DUMP SLOPING CATOTAL . - - | se21,808.58]  $117,687.70 | $704,220.88 |

COVER PLAGEMEN

2E3NO1 HAUL SOIL FROM NP-SB8-61 TO NP-D8 $89,673.66 $17,698.51 $71,875.15
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-88-27 TO NP-D7 $75,803.93 $0.00 $75,803.93
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16
2E3NO05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $99,294.90 $21,167.11 $78,127.79
2E3N08 HAUL SOIL FROM NP-SB-61 TO NP-Dg $44,865.45 $9,417.00 $35,448.45
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $8,500.00 $0.00 $8,500.00
2E3N08 HAUL SOIL FROM SP-DN-81 TO NP-D1 $3,597.58 $0.00 $3,597.58
2E3N09 HAUL SOIL FROM SP-DN-681 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL. FROM SP-DN-61 TO NP-D5 $30,903.56 $0.00 $30,903.56
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $20,887.38 $118,910.89
2E3N12 SOIL TO NP-D6 (BENCHES) $89,639.72 $13,660.20 $75,979.52
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $14,176.85 $0.00 $14,176.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,1655.64 $16,080.77
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $15,827.81 $72,847.37
2E3N18 HAUL SHALE FROM NP-W5-03 TO NP-D3 $6.465.20 $0.00 $6.465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,998.43 $0.00 $3.998.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS5-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $769,165.52 $112,972.28 $656,193.24
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $52,719.18 $0.00 $52.719.18'
2E3502 SOIL BORROW SP-WS~17(SP-D2)FROM SP—SB $0.00 $0.00 $0.00
2E3S03 SOIL BORROW SP-D3 FROM SP-SB—44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-8B—42 TO SP-D4 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-SB—42 TO SP-D5 $28.48 $0.00 $28.48
2E3506 HAUL SOIL FROM SP-8B-42 TO 5P-Dé6 $25,909.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-5B—42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB—44 $20,971.08 $0.00 $20,971.08
2E3509 SOIL BORROW (D8) FROM SP-SB-42 $53.072.78 $0.00 $53,072.78
2E3S10 HAUL SOIL FROM SP-SB—42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB—42 $111.48 $0.00 $111.48
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10
2E3S513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $41,146.76 $0.00 $41,148.786
C O N F I D E NT I A LIORHOW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,398.27

POL-EPA01-0010041



DETAIL FOR PY92

AUG., 1992
A soodue T CrPY0R . ACTUAL. ACTUAL

WORK PAGKAGE DESCRIPTION - - AGTUAL COST | EQUIP GBEDIT. | " GASH FLOW
CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-0OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2S10 DELETED 1990 (SP-WS—06) $0.00 $0.00 $0.00
2E2S11 COMPLETE 1990 (SP-WT—194) $6,371.85 $0.00 $6,371.85
2E2512 COMPLETED 1990 (SP-WM-12/WS—11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT—15A/15B) $0.00 $0.00 $0.00
2E2S14 BACKFILL SP—OP-34 (D4 West) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP—-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S18 BACKFILL SP-OP—-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00
SPDUMP SLOPING SUBTOTAL - - - - .. . $6,371.85 $0.00 $6,371.85
2E2J01 CUT JP-WO-11 SLOPES $235,847.74 $42,802.41 $103,045.33
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS—17 SLOPES $314,152.44 $38,687.58 $275,464.86
2E2J04 CUT JP-PS-22 SLOPES $4,912.50 $851.51 $4,060.99
2E2J05 CUT JP-WO—=72 SLOPES $32,928.56 $5,835.20 $27,093.36
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS—01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT~02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2412 CUT JP-WO—06 SLOPES $0.00 $0.00 $0.00
26213 CUT JP-WS—08/12 SLOPES $563.75 $20.99 $542.76
2E2J14 CUT JP-WO-11 SLOPES $12,238.60 $2,294.10 $9,944.50
2E2415 CUT JP-WS-15A/15B SLOPES $39,589,63 $0.00 $39,589.63
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88
2E2J22 CUT JP-WS—16B SLOPES $17.991.23 $2,796.82 $15,194.41
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $1,366.40 $237.68 $1,128.72
2E2J25 'DELETED 1090 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $14,77547 $2,619.32 $12,156.15
PF2.157 CUT .IP-W0-18/66B SLOPES $26,085 64 $4,820.64 $21,236.00
CONFIDENTIA L Woz=1ssesc stoPEs $25,636.20 $4,519.35 $21,116.85

POL-EPA01-0010042



DETAIL FOR PY92

AUG., 1992
L B S CRY92 T ] ACTUALT 1 TACTUAL
wBSIDNO.” . IWORKPACKAGEDESGRIPTION ~ ° ° | ACTUALCOST | EQUIPCREDIT | . 'CASH FLOW" -
2E1N02 HAUL TO NP PIT: NP-PS-17 $252,843.07 $0.00 $252,843.07
2E1NQ3 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00
2E1NOS COMPLETED 1990 (NP-PS—-15) $0.00 $0.00 $0.00
2E1N0B COMPLETED 1890 (NP-PS-16) _ $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $14,202.10 $0.00 $14,202.10
2E1NT1 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-W5-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL - . $267,045.17 $0.00 $267,045.17
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1802 HAUL SP-PS—02 TO SP~-0OP-34 $0.00 $0.00 $0.00
2E1503 SP-P5—02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL™ - T $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $5,773.48 $1.009.47 $4.,764.01
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $542,616.98 $98,054.01 $444,562.97
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $597,810.41 $111,746.40 $486,064.01 .
2E1J05 HAUL JP-PS-28 TO JP-OP-41 $307,428.01 $68,734.75 $238,693.28
2E1J06 HAUL JP-WO—10 TO JP-OP—41 $114,668.21 $26,074.95 $88,503.26
2E1J07 HAUL JP—PS-27 TO JP-DP—41 $294,421.29 $55,758.46 $233,662.83
2E1J08 HAUL JP-WO-07 TO JP-OP—-41 $249,589.14 $57,088.82 $192,500.32
2E1J09 HAUL JP-WO-12 TO JP—-OP—-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS—-08 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1413 HAUL JP-WO—03 TO JP-OP—41 $382,114.58 $91,733.43 $300,381.15
2E1J14 HAUL JP—WS~13/WO-20 TO JP-OP—42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,706.91 $5,639.08 $34,157.83
JP BACKFILLING SUBTOTAL .- . - $2,624,419.54 $531,050.76 $2,003,368.78
[2E1 IBACKFILLINGCATOTAL = .. -~ - ] $2,801,464.71] $531,05076 [  $2,360,413.85 |
DUMP SLOPING .
2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2.285.67 $14,349.40
2E2N02 CUT SLOPES NP-WO—02(BENEATH NP-PS-17) $6.,975.48 $0.00 $6,975.48
2E2N03 CUT NP-W5-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2NO7 REGRADE NP-DN-22 $1,956.97 $0.00 $1.956.97
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP NP BLOPING SUBTOTAL T $35,064.26 $2.285.67 $32,778.50
CONFIDENT A L0 1590 (sp-wo-1aAWo-16) S0 $0.00 $0.00 POL-EPA01-0010043




DETAIL FOR PY92

AUG., 1992
fetan o R e 0 | pvez .l T ACTUAL | - ACTUAL
WBS ID NO. - - "-{WORK PACKAGE DESCRIPTION . - - | ACTUAL COST | EQUIP GBEDIT |. - CASH FLOW
[+ = i T [MANAGEMENT TOTAL R - $560,540.48'] - $000) .- -$560,540.48 |
LCCADMIN
2L1L01 COMPLETE 198G (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCGC MARGIN—REFUND FOR OVERRUNS ($5,744.08) $0.00 ($5.744.08)
[2L1 JLCCCOSTSCATOTAL = -~ . ] ($5,744.08)] $0.00 | ($5,744.08)]
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102, 02A LCG INSURANCE: INTERIM, PYg0, PY81 $0.00 $0.00 $0.00
2021028 LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00
21203 COMPLETE 1890 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[2L2 }LCC START-UP COSTS CATOTAL - .| $108,003.00 | $0.00 | $108,003.00 |
[2L - S TCC ADMINISTRATION TASK TOTAL | $102,258.92 ] $0.00 | $102,258.92 |
MOBILIZATION ~ .
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1Lo7 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 [MOBILIZATIONCATOTAL - ¢ [ $0.00 | $0.00 | $0.00 |
LAND SURVEY .~ -
2M2N0o1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2801 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $81,332.01 $1,705.76 $70,626.26
{2M2 ILANDSURVEY CATOTAL .~ " .. - . - ] $81,332.01 | $1,705.75 | $79,626.26 |
TRAINING -
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY80 & PY91 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY82 $104,546.36 $0.00 $104,546.36
[am3 JLCCTRAININGCATOTAL -7 1 ~ $104,546.36 | $0.00 | $104,546.36 |
oM T T IMOBIUIZATION TASK TOTAL, © ]S85 8TRAT T SILT0576 . . . $184,172.62 ]

[BACKFILLING .. |

CONFIDENTIA | TE 2% K HAUL RoAos) ] s0.00 | $0.00 | $0.00] POL-EPA01-0010044




DETAIL FOR PY92

AUG., 1992
£ B TR R T S pyga DT ACTUALT [ ACTUALY
WBS IDNG; - i JWORK PACKAGE DESCRIPTION * -~ ACTUAL COST. | "EQUIP CREDIT | :- CASH FLOW'
POLMGMT — *
1P1L01 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1PI1LOTA PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PY82 $88,847.03 $0.00 $88,847.03
1P1L01C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
[1P1 [POLMANAGEMENTCATOTAL = = ] $88,847.03 | $0.00 | $88,847.03 |
AME- v
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70
1P2L.03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CATOTAL . ° T $8.70 | $0.00 | $8.70 |
[P T JPOLMANAGEMENT TASKTOTAL . - -~ ] $88,855.73 | $0.00 | $88,855.73 |
GMGC R
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY82 $14,058.78 $0.00 $14,058.78
1C1LosB ENVIRONMENTAL MONITORING: PY92 $48,634.67 $0.00 $48,634.67
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[1c1 [CONSTRUCTION. MANAGEMENT CATOTAL. .|  $62,693.45 | $0.00 | $62,663.45 |
INTERIM CMC... ..
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00

CONFIDENTIAL - POL-EPA01-0010045



DETAIL FOR PY92

AUG,, 1992
PR el e To e e i el o pver oo b AGTUAL S . AR

WORK PACKAGEDESCRIPTION . -~ | ACTUAL COST. | EQUIP CBEDIT | CAS

SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-~07 $11,876.74 $0.00 $11,875.74
2E3S517 SHALE BORROW (SP-14) FROM SP-WS-07 $7,063.07 $0.00 $7,063.07
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $8,902.55 $0.00 $8,892.55
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00

SP COVER PLACEMENT SUBTOTAL - $285,088.92 $16,412.03 $268,676.80
2E3J01 HAUL SOl FROM JP-SB-53 TO D4 $38,084.66 $7,484.14 $30,600.52
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-5B-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J405 HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-84 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D18 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 )
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 19890 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 {(JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT—02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3.J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J290 HAUL SHALE FROM JP-WT—02 TO D16 $0.00 $0.00 $0.00

JP COVER PLACEMENT SUBTOTAL . - - $38,084.66 $7,484.14 $30,600.52
[2E3 JCOVER PLACEMENT CA TOTAL -7 7] $1.082,339.10 |  $126,868.45 | $855,470.65 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00

NP CONTAMINATED SOIL SUBTOTAL _ $0.00 $0.00 $0.00

CONFIDENT A L:s-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 POL-EPAO01-0010046




DETAIL FOR PY92

AUG., 1992
P SR oo e b Tpvezs T F L ACTUALS .| . ACTUAL L
- [WORK PACKAGE DESGRIPTION - '~~~ | ACTUALCOST. | EQUIP CBEDIT | .. CASH FLOW -
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 '$0.00 $0.00
SP-CS-33 $0.00 $0.00 $0.00
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S07 COMPLETED 1990 (SP-CS5-62/32 TO SP-OP-35, $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL - - - $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS5-38 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72
2E4J02 HAUL CS FROM JP-CS-~38/37 TO JP-OP-41 $1,944.75 $327.59 $1,617.16
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00
JP CONTAMINATED SCIL SUBTOTAL . $24,855.66 $5,470.78 $19,384.88
[2E4 JCONTAMINATED SOILCATOTAL - * - ] $24,855.66 | $5,470.78 | $19,384.88 |
HIGHWALL BECTA
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL _ - . $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 .
2E5802 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SPHIGHWALL SUBTOTAL .~ - . $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL"  ~ . $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL e $0.00 [ $0.00 | $0.00 |
EROSION CONTRO
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIC MOQUING AND NP-DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCKSUBTOYAL ~ . .= .00 % $0.00 $0.00 $0.00
[2E6 JEROSION CONTROLCGATOTAL -~ .. | $0.00 [ $0.00 | $0.00 |
126 7 -JEARTHWOBRKTASKTOTAL. . . - - - | $483046805] = $790977.69.]  ~$4,039,490,36 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL . | $0.00 | $0.00 | $0.00 |

CONF|DENT|A7L|3 ADIT | $0.00 | $0.00 | $0.00 | POL-EPA01-0010047




DETAIL FOR PY92

AUG., 1992
: - . : CPyez | ACTUAL - CACTUAL
WBSIDNQ. - IWORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | .. CASH FLOW
251502 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12
251503 COMPLETE 1990 (H-! ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL ~ $1,859.70 $279.58 $1,580.12
251401 SEAL JP-§5-50 ENTRIES $0.00 $0.00 $0.00
251402 SEAL JP-P5-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
[251 UG ENTRIES ABANDONCATOTAL ~ . | $2,124.15 | $289.91 $1.834.24 |
PITWATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252801 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252401/01A DISPOSE OF JP WATER-PYG1 & PY92 $13,385.61 $748.33 $12,637.28
252 PIT WATER CA TOTAL - $13,385.61 $748.33 $12,637.28
SURF STRUG DEM
2S3N01 COMPLETE 1980 (NP SURF. STRUC)) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUGTURES $0.00 $0.00 $0.00
253401 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34
253 SSDEMOLITION CATOTAL $2,746.04 $60.70 $2,685.34
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 5S DECOM CA TOTAL $0.00 $0.00 $0.00
PEBM STRUG - i
255N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NESTRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255501 CONSTRUGT PERMANENT AGGESS ROADS 'SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTQTAL . BN $0.00 $0.00 $0.00
255401 CONSTRUGT PERMANENT AGCESS noms G $0.00 $0.00 $0.00
255J02 CONSTRUCT PERMANENT FENCES: 6P AREA_ $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL - .~ $0.00 $0.00 $0.00
[2s5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $45,524.15 $803.75 $44,720.40
ALL STRUCTUBES SUBTOTAL - $45,524.15 $803.75 $44,720.40
[2s5 [PERMANENT STRUCTURESCATOTAL = | $45,524.15 | $803.75 | $44,720.40 |
fes- - {STRUCTURES TASK TOTAL T T T 863 a5 ] T S1.90ZBR ] - $61,877.26 |
CONFIDENTIAL POL-EPA01-0010048
e ) rerrs-an IR BEN € G6EN NP FI AT ARFAS I $0.00 | €0 00 | £0 00 |



DETAIL FOR PY92

AUG., 1892
B R PY02 - ACTUAL | - ACTUAL -
WBS ID NO. |WORK PACKAGE DESCRIPTION "ACTUAL COST | EQUIP CREDIT | . CASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 ] $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $707.70 $112,604.44
2R1502 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $58.25 $38,037.86
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL ) $152,308.25 $765.95 $151,542.30
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 [ SEEDING CA'SUBTOTAL [ $152,308.25 ] $765.95 | $151,542.30 |
{RBIGATION
2R2N01 DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) ] $0.00 ] $0.00 | $0.00 ]
[2R2J01 |DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
{2R2 {IRRIGATION CA SUBTOTAL - | $0.00] $0.00 | $0.00 |
2R - |REVEGETATION TASK TOTAL ] $152,308.25 [ $765.95] - - ~$151,542.30 |
TERBAGING -
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $34,200.12 $2,408.91 $31,791.21
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T TERRACING CASUBTOTAL . . - $34,200.12 $2,408.91 $31,791.21
SPECIALCASES - .
2T2501 CUT SP-SW-08 SLOPES ~ OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-~01 SLOPES ~ GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
272404 CUT NORTH JP-WS-18 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $560,835.65 $117,243.63 $443,502.12
272 SPECIAL CA SUBTOTAL $560,835.85 $117,243.53 $443,692.12
EL I TERRACING/SPECIAL TASK ~ 1 360503577 1 - $118.652.447 " 7 $476,383.33 |
(2 — CONSTRUCTION TOTAL: Vil 8602072931 1. $015004.83 " - §8.014.724.70.

CONFIDENTIAL
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_WpP#
1C1L01B
1C11058
1C1L01B
212L02B
2M3L02B
2M2J01
255309
2R1N01/02
2R1S01/02
2S2J01A
2E1J27
2E1J03
2E1J04
2E2J28
2E2705
2E3N0S & 2E3N12

5.2 WORK PACKAGE DISCUSSION

DESCRIPTION REMARKS
POL Project Management-PY92 on-going;
Environmental Monitoring-PY92 on-going;
Engineering/Consulting Service-PY92 on-going;
LCC Insurance-PY92 on-going;
Training-PY92 on-going;
Surveying-Jackpile Area-PY92 on-going;
Fencing on-going;
Reseed N. Paguate Areas idled;
Reseed S. Paguate Areas idled;
Dewater Jackpile Pit on-going;
JP-PS-27 to backfill substantially complete;
JP-PS-24 to backfill in-progress;
JP-PS-25 to backfill in-progress;

Slope JP-WO-18 & 66C
Slope JP-WO-72 to backfill

Soil cover-N. Paguate dumps

nearing completion
on-going;

substantially complete;

POL-EPA01-0010050



5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for August, 1992

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for August, 1992

CONFIDENTIAL POL-EPA01-0010051
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The change in the scope of work and volume to be used as backfill from JP-WO-
72 (Work Package 2E2J0S) went to $68,200. This will allow for a more efficient
material handling situation and negate having to haul backfill from more distant

sources.

i
1
1
I 5.4 CHANGE ORDER SUMMARY
1
i
i

CONFIDENTIAL POL-EPA01-0010052



WORK
PACKAGE
NUMBER

2L2L01
2M1L05
2M1LO6
2M1L07
2M1L08
2M3L01
2E1N11
2E1N12
2S1NO01
251s03
251S05
2S3NO1
2E2S09
2E2S04
2E1N0O4
1Cc2L01
2S2N01
Z2M2NO1
2E1NO1
1P1LO1
1C1LO5
1C1LO1
2L2L02
2L1LO1
252501
2E1INO3
2E1INO5
2E1NO6
2E1NO7
2E2N04
2E2NO9
2E2S01
2E2S06
2E2507
2E2S11
2E2512
2E2S15
2E2S19
2E4S07

CONFIDENTIAL

& 02B

As of -AUGUST, 1992

DESCRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

MONTH
CLOSED

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities

Operator Training (Mobilization)
Relocate NP-PS-13 to Pit

Cut Slopes NP-0P-19

Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Cut SP-WO0-38 Slopes

Cut SP-W0-14 Slopes

Haul NP-PS-14 to Pit

Interim CMC (Mobilization)
Dewater No. Paguate Pit

Land Surveying-No. Paguate
Build No. Paguate Haul Roads
RPM Office-1st Year Plan

Environmental Monitoring-1lst Year Plan
CMC & Consulting Services-1st Year Plan

LCC Insurance-Interim Work
LCC G & A-1st Year Plan
Dewater So. Paguate Pit
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-W0O-13A/WO0-10

Slope SP-WS-18C/WT-19

Slope SP-WT-03

Slope SP-WT-19A

Slope SP-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/91
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90

POL-EPA01-0010053
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WORK
PACKAGE
NUMBER

2E2ZNO3
2E2ZNO02
2E2J15
2E3N14
2E3N15
2E3S816
2E3s18
2E2NO8
2E3S20
2E3N02
2E3N19
2E3N09
2E3N18
2E1NO2
2E3N10
2E1802
2E1IN10
2E3NO7
2E3S813
2E3S19
2E3NO8
1C1L05A
1P1LO1A
1C1LO1A
Z2M2NO01
2M3L02A
2L2L02A
2M1X01
2527301
255302
255802
2S5N02
2E5802
2E5S01
2E5NO2
2E5NO1
2E2802
2E1S503
2E2S18

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of AIIGUST,-1992

MONTH
DESCRIPTION CLOSED
Cut Slopes NP-WS-03 9/91
Cut Slopes NP-W0-02 9/91
Cut Slopes JP-WS-15 9/91
Shale Borrow for NP-D4 9/91
Shale Borrow for NP-D5 9/91
Shale Borrow for SP-PS-01 9/91
Shale Borrow for SP-W0-04 9/91
Cut Slopes NP-WM-12 9/91
SP-38 Shale from SP-WS-07 9/91
Topsoil NP-D2 9/91
Shale Borrow NP-D2 9/91
Topsoil NP-D3 9/91
Shale Borrow NP-D3 9/91
Haul to Pit NP-PS-17 9/91
Soil Borrow NP-D5 9/91
Pit Backfill SP-PS-02 9/91
NP-WT-10 Pit Backfill 9/91
Topsoil to NP-D4 11/91
Topsoil to SP-D1B 11/91
Topsoil to SP-D10 11/91
Topsoil to NP-DI 11/91
PY-91 Environmental Monitoring 12/91
POL Project Management PY-91 12/91
Engineering/Consulting Sves. PY-91 12/91
Surveying PY-91 o 12/91
Training PY-91 12/91
LCC Insurance PY-91 12/91
Barricade Road Closure PY-91 12/91
Dewater Jackpile Pit PY-91 12/91
Construct Fences-Jackpile Area 12/91
Construct Fences-S. Paguate Area 12/91
Construct Fences-N. Paguate Area 12/91
Trim S. Paguate Highwalls 12/91
Scale S. Paguate Highwalls 12/91
Trim N. Paguate Highwalls 12/91
Scale N. Paguate Highwalls 12/91
Cut Slopes SP-WS-17 12/91
SP-PS-02 Additional Volume 12/91
Backfill SP-0OP-34 (Sh-2) 12/91

POL-EPA01-0010054
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As of -AUGUST, ~-1992

5.5 PROJECT-TO-DATE CLOSXOUT SUMMARY (Con't)

WORK

PACKAGE MONTH
NUMBER DECRIPTION CLOSED
2E2S17 Backfill SP-0OP-34 (SP-14) 12/91
2E2S16 Backfill SP-0P-34 (D4 East) 12/91
2E2S14 Backfill SP-0OP-34 (D4 West) 12/91
2S81s01 Seal P-13 Adit 12/91
2E2NO7 Regrade NP-DN-22 12/91
2E4NO1A N. Paguate Backfill-East 12/91
2E4NO1B N. Paguate Backfill-West 12/91
2E3S11 Topsoil SP-D11 12/91
2E2S03 Cut Slope SP-WO-13B & WS-18A 12/91
2E2J20 Cut Slope JP-WO0-14 12/91
2E3S09 Topsoil SP-D9 12/91
2E3J15 Topsoil to H-1 Mine Area 12/91
2E3S08 Topsoil to SP-D8 12/91
2E3503 Topsoil to SP-D3 12/91
2E3817 ‘Shale Cover to SP-14 12/91
2E3S502 Topsoil to SP-D2 12/91
2E3S14 Shale Cover SP-WO-13A 9/91
2E3501 Topsoil SP-DI 9/91
2E3s21 Shale Cover SP-W0-10 9/91
2E4NO1 Pit Backfill NP-(CS-24 9/91
2E2J24 Cut Slopes JP-WO-66 9/91
2E3NO06 Soil Cover NP-D9 2/92
2E3N13 Shale Cover NP-D9 2/92
2E3S812 Soil Cover SP-D12 2/92
251S02 P-10 Closure 2/92
2E3S07 Soil Cover SP-D7 2/92
2E1J06 Pit Backfill JP-W0O-10 2/92
2E3S05 Soil Cover SP-D5 2/92
2E3S06 Soil Cover SP-D6 2/92
2E3504 Soil Cover SP-D4 2/92
2E1J05 Pit Backfill JP-PS-26 2/92
2E3N04 Soil Cover NP-D9 2/92
281804 Seal Vent Holes 2/92
2E4J01 JP-CS-36 to Backfill 5/92
2E2J21 JP-WS-15A Cut Slopes 5/92
2E3N16 Shale to NP-D8 5/92
2E1313 JP-W0-03 to Backfill 5/92
2E2J14 JP-WO-11 Cut Slopes 5/92

-3
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handling thru August 22, 1992 totalled approximately 20.2 million cubic
yards. Project progress continues to be about 15 months ahead of the baseline.
Only one day was lost this summer due to rain. Cash flows continue to track as
projected. The 4th Year Planning process continued on-schedule with submittal to
the POL-Council planned for late September, 1992.

CONFIDENTIAL POL-EPA01-0010056
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6.2 VARIANCE & VARIANCE EXPLANATION

NONE for August, 1992
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@)

ONFIDENTIAL

7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--AUGUST, 1992
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-05086 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: September 3, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF AUGUST, 1992

The weather for this month was a slight factor on the earth moving operations of the Laguna
Construction Company. One day was lost due to rain.

The scrapers are hauling protore from JP-PS-27 to JP-OP-41. The scrapers also hauled some
topsoil to NP-D6 and NP-D7 then moved back to hauling protore. They should remain there into
September.

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will
remain there through September.

The dozers are in several different areas: sloping at JP-WO-15 and JP-WO-18, backfilling JP-
‘WO-72 into JP-OP-41, working with the scrapers on NP-D6 and NP-D7 (topsoil) and JP-PS-27
(protore), working with the trucks pushing protore at JP-PS-24 and JP-PS-2S. Sloping on JP-PS-22
and JP-PS-23 (Protore) continues. Two dozers are dressing up the remains of NP-SB-27 (topsoil) .
The dozers should be in these places through September.

Weather Station is on line. Power and data settings are installed. Data is being collected.

Air station filters- Filters were taken to TMA\Eberline. Filter results have been received and
logged for this month. Other filter results are pending. All air pumps ran very well and had
preventive maintenance work done. Spare parts have been installed in the pumps. The RGM-2
had a small problem this month due to the weather. The problem was addressed and the RGM-2
is running very well and recording data. The RGM-2 unit data is being logged on the computer.
TLD badges were distributed this month to the new workers. The results of the previous TLD
badges have been logged and distributed. The Radon detector results were received and logged
for this month. One of the new replacements has already been lost in the village of Paguate.

Gamma surveys were not taken this month due to the repair and calibration of the Ludlum Meter.
Gamma surveys will continue in all buildings and lunch trailers as soon as the meter is returned.
TMA\Eberline was out to take exposure measurements and alpha measurements for this month.
Swipes were taken in the lunch trailers and in the equipment cabs. Results have been received
logged and distributed. A gamma scan was done on NP-D8 along the Rio Moquino bench cut by
Eberline. The average was 19uR /hr. New filters were also made for us by Eberline.

Assagai Labs water sample results from the newly drilled water wells and old water wells are
pending.

Fencing is continuing around the Jackpile site. Some horses have found their way into the
revegetated areas and must be removed.
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Inspection Report for the month of August contd.

The technicians are involved with tutoring the Tribal personnel on the use of their computers and
software. This training is available to all who are interested.

The RPM office gave a tour this month to Greg Lewis and his family. They were doing a follow up
on the report their daughter had done for a school project.

The Technicians didn't work at S.LP.I for two weeks due to classes out of session. We are working
together to get their green house in operation and provide the reclamation project with native
species of trees for transplanting on the Jackpile site. This project should continue in September.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. The weather station is running.

2. TLD Badge and Radon Detector results are in and logged.

3. Fencing continues in revegetated areas and in the East Jackpile area. Horses have made their
way into to revegetated areas.

4. Training is being provided to the Tribal personnel and will be ongoing.

5. A tour was given to Greg Lewis and his family.

6. Water sample results pending.

7. Air particulate results have been received and logged. Other filters pending.
8. Materials released had been checked by Eberline - 1991.

9. 10th Environmental Monitoring Status Report distributed.

FILE: INSP0992.DOC
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